
REV. 01/21/2020 1 

Request for Purchasing Manager Signature 
($Up to $50,000) 

Project Name/Contract Number: 

Department Contact / Department 
Name: 
Date of City Council Approval: 
(Past or Recent) 
Return Signed Document to: 

Background/Purpose: 

Original Contract Amount: 
Previous Increase/Decrease: 
This Increase/Decrease: 
Revised Contract Amount: 

Funding:  

Project Number Fund Phase GL Account Amount 

Reviewed / Approved: 
User Department Director: Date: 

Purchasing / Contracting 
POC: 

Date: 

Finance Director: (CDBG-DR) Date: 

Purchasing Manager: Date: 

Other Depts. as needed 

Change in Service 6 includes additional fees requested by the design engineer for added scope 
associated with  Project Management, Property Acquisition Support and ROW Coordination, 
Additional Hydraulic Modeling and design, Additional construction design, and Utility planning 
and coordination. 

BLANCORIV WWW DESIGN 52036365.73748 $12,057.00

Digitally signed by Richard P. Reynosa
Date: 2021.05.07 16:44:14 -05'00'

BLANCORIV INFRA CONST 13028132-56255 $36,830.00

$683,518.00

$1,255,579.10

$48,887.00

$1,987,984.10

Blanco Riverine Flood Mitigation Project 218-253

Jacquelyn Thomas Engineering and CIP

Jacquelyn Thomas Ext: 8145

3/20/18

DocuSign Envelope ID: 6236624E-295B-4B10-B7ED-12D2633AEE31

5/27/2021

5/27/2021
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City of San Marcos ACIS #6
Detailed Fee Schedule

 Senior Sr Review Project Junior Graduate CADD Contract Tas k LABOR SUB DIRECT

 Blanco Riverine Flood Mitigation Project Project Engineer Engineer Engineer Engineer / GIS Admin Ho urs COSTS COSTS COSTS TOTAL

Manager (EIT) Tech Specialist

Phase HOURLY RATES $270.00 $235.00 $165.00 $145.00 $115.00 $115.00 $88.00

/ Task TASK  DESCRIPTIONS

100 PHASE 1 - Project Administration

1 Project administration 8 8 4 20 $3,832.00 $3,832.00

TASK 1 SUBTOTAL 8 0 8 0 0 0 4 20 $3,832.00 $0.00 $0.00 $3,832.00

200 PHASE 2 - Property Acquisition Support

1 On-going support of property acquisition 24 16 40 $9,120.00 $9,120.00

TASK 2 SUBTOTAL 24 0 16 0 0 0 0 40 $9,120.00 $0.00 $0.00 $9,120.00

300 PHASE 3 - Hydraulic Model for FEMA 

1 Update BSM 1D Unsteady Model 4 40 40 84 $12,140.00 $12,140.00

2 Update Reach B and Reach C 1D Stead-State Models 2 16 18 $3,110.00 $3,110.00

3 Quantify Impacts 8 16 40 64 $9,120.00 $9,120.00

4 Meetings and Coordination 4 4 8 16 $3,340.00 $3,340.00

TASK 3 SUBTOTAL 4 18 80 0 40 40 0 182 $27,710.00 $0.00 $0.00 $27,710.00

400 PHASE 4 - Design Services

1 Loop road plan layout sheet 2 8 16 26 $3,700.00 $3,700.00

2 Temporary Construction Access exhibit 1 4 5 $625.00 $625.00

3 Waterline Design Avoca Ranch Road 4 16 8 28 $3,900.00 $3,900.00

TASK 4 SUBTOTAL 2 0 13 16 28 0 0 59 $8,225.00 $0.00 $0.00 8,225.00$                

TOTAL Estimated Hours 38 18 117 16 68 40 4 301

TOTAL Estimated Fee 10,260.00$     4,230.00$        19,305.00$        2,320.00$        7,820.00$       4,600.00$   352.00$             $48,887.00 $0.00 $0.00 $48,887.00

HOURLY RATES $270.00 $235.00 $165.00 $145.00 $115.00 $115.00 $88.00

Halff Associates, Inc. 4/29/2021


